



FUSION SOFTWARE INSTITUTE

Agile Model/ Process/Framework-

- Agile it is continuing process a for a development of s/w
- Agile is a value driven process (customer/Client)
- If change in requirement (CR) that impact on Development, testing and Production
- Duration of Agile- Delivery of Module -- 2 or 3 weeks.
 1. **Scrum** – Sprint (requirement) wise delivery
 2. Kanban -
 3. Lean -
 4. XP -
 5. FDD -
- I have work scrum agile mythology

Agile Architecture-

Client	Stack holder (requirement)
Information gathering	Product backlog (ex. 200 req) (All business requirement)
Analysis	Sprint backlog (1 sprint = 20 req) (Priority) (2 sprint = 20 req) (3 sprint = 20 req)
Use case/ 1 requirement 1. Des. 2. Acceptance criteria	User story (1 requirement) 1. Des – details about requirements 2. Acceptance criteria – does & don't

Design/ Coding

Design / Coding

Testing

1. TCD
2. TCE

Testing

1. TCD – Design the test cases
2. TCE – Get Build

Agile Name – People/ Team

Client – Stakeholders (requirement)

Business analyst- Product owner

Designer- Designer

Developers- Developers

Testers – Testers

Project Manager- Scrum master

Agile meetings/Ceremonies –

1. Grooming meeting
2. Sprint planning meeting
3. Scrum meeting Synch up/ daily stand up
4. Sprint review meeting
5. Sprint retrospective

Meeting	Purpose of meeting	Peoples involved
Grooming meeting (In Between the start Sprint = 1 or more time)	Product backlog/ User story (requirement) if is not clear to us	30 min / 1hr - BA , Dev team, Test team, Designer
1 Sprint start – 2 Week (Monday to Friday)- 10 Day		
Sprint planning meeting (Current sprint = 1 time)	-Decide to the time line (Estimation- user story) -Sprint plan (User Story Decide)	1 hr. – Project manager , BA, Designer, Dev team & Test team
Scrum meeting/ daily stand up (Current sprint =every day)	what you are doing today What you did Yesterday Road block/issue	15 min - Project manager , Designer, Dev team & Test team, BA

		(optional)
Sprint review meeting (Current sprint end time)	Tester have work – user story & demo/review	30 min/1hr- BA , Dev tem, Test team, Designer, PM (optional)
Sprint retrospective (Current sprint end = 1 time)	Good & bad thing we have done current sprint	30 min- Project manager , Designer, Dev team & Test team

1 sprint - Day wise work -

- **Sprint (1 sprint – 20 req. – 20 User story) (15 people's team – 5 tester) (Agile - 2 weeks)**

1 Week – (Mon to Fri) (Per day 8 hr.) (Sprint 1 Started)

Monday – Sprint planning meeting 1. User story decide depending priority (Assign)

2. Estimation (Time line to complete user story)

(1 User story → dev = 12 hr + tester = 4 hr = 16 hr)

- 3 dev & 1 testers = Current sprint - 5 user story
- 1 User Story go throw – Start working – Dev – coding & Tester – TCD

Tuesday- Daily standup/ Scrum meeting (10 to 10.15 am)

- 1 user story – Developer will prepare Build – Tester – TCE (1US completed)

Wednesday- Daily standup/ Scrum meeting (10 to 10.15 am)

- 2 user story – Developer will code– Tester – TCD (2US)

Thursday - Daily standup/ Scrum meeting (10 to 10.15 am)

- 2 user story – Developer will prepare Build – Tester – TCE (2 US completed)

Friday - Daily standup/ Scrum meeting (10 to 10.15 am)

- 3 user story – Developer will code – Tester – TCD (3 US)

2 WEEK –

Monday - Daily standup/ Scrum meeting (10 to 10.15 am)

- 3 user story – Developer will prepare Build – Tester – TCE - defect -(3 US completed)

Tuesday - Daily standup/ Scrum meeting (10 to 10.15 am)

- I will check fixed Defect (3US)- Test – (3 US Completed)
- 4 user story – Developer will code – Tester – TCD (4 US)

Wednesday - Daily standup/ Scrum meeting (10 to 10.15 am)

- 4 user story – Developer will prepare Build – Tester – TCE (4 US completed)

Thursday - Daily standup/ Scrum meeting (10 to 10.15 am)

- 5 user story – Developer will code – Tester – TCD (5 US)

Friday (last day of sprint) - Daily standup/ Scrum meeting (10 to 10.15 am)

- 5 user stories – Developer will prepare Build – Tester – TCE (5 US completed).
- Conduct Sprint Review meeting – Tester gives demo of 5 User story- BA
- Sprint retrospective - Good & Bad discuss- PM

2 Sprints – Same as sprint 1 work flow

Project mgmt. and defect tracking tool: Microsoft azure, JIRA, HPALM